
Page 1 of 22 Printed on: 2/4/2008 

 

KENTUCKY EDUCATION NETWORK 
 
 
 
 

Project Plan 
6/19/2005 

Version 8.0 
 

 

 

 

Prepared For: 
Education Cabinet 

Council on Postsecondary Education 
Kentucky Department of Education 

Education Professional Standards Board 
 
 

Prepared by: 
Allen Lind, CPE 

David Couch, KDE 
Scott Smith, EPSB 

Renee True, ConnectKY 
Rick Boggs, COT  

K. Ann Riggs, Education 
 
 

 

  



Page 2 of 22 Printed on: 2/4/2008 

 

Table of Contents 
1. Purpose ................................................................................................................................................................4 

2. Project Summary Description ...........................................................................................................................5 

3. Systems Involved.................................................................................................................................................6 

4. Impact on Other Systems ...................................................................................................................................6 

5. Risks.....................................................................................................................................................................6 

6. Special Considerations........................................................................................................................................8 

7. Pilot Installation..................................................................................................................................................8 

8. Contingency Plans...............................................................................................................................................8 

9. KEN Governance and Operating Structure .....................................................................................................9 

10. Primary Roles and Responsibilities.................................................................................................................12 

11. Implementation Schedule and Check List ......................................................................................................15 

12. Budget Information ..........................................................................................................................................17 

13.  Appendix A..........................................................................................................................................................19 

14.  Appendix B..........................................................................................................................................................20 

15.  Appendix C..........................................................................................................................................................21 
 

 
 
 
 
 
 
 
 
 
 
 
 
 



Page 3 of 22 Printed on: 2/4/2008 

 
Document Revision History 

Version Date Changes Updated By 

1.0 7/19/2006 1. Original KAR 

2.0 9/12/06 1. Description KAR 

3.0 9/18/06 1. Implementation Schedule KAR 

4.0 9/25/06 1. Removed DRAFT from head. 

2. Modified Budget Layout 

3. Update Application Sub. Charge 

KAR 

5.0 9/29/06 1. Modified KDE Project Mgr. Definition 

2. Updated Budget Information 

KAR 

6.0 10/2/06 1. Modified Pg.4,  Removed “. . . some locations 
may not be complete until the first half of the next 
biennium” 

2. Modified Pg. 4,  Added Sec. Fox’s retirement 
announcement and the appointment of Laura E. 
Owens to assume leadership role. 

 

7.0 12/6/06 

 

 

 

 

 

1/4/07 

 

1/16/07 

1/17/07 
 
2/14/07 

5/7/07 

7/2/07 

1. Pg. 4; Added Deputy Comm. Kevin Noland 
assuming Comm. Wilhoit’s role on the Executive 
Committee. 

2. Modified Pg.7 Program Manager Column to 
remove TBD from all rows except those agencies 
that have a Program Manager in place to date. 

3. Pg., 6; Added Pilot Installation Section. 

4. Pg. 13; Updated Project Status 

5. Updated Application Subcommittee scheduled 
plan. 

6. Added Risks section 

7. Update Project Schedule 

8. Update Project Schedule 

KAR 

 

 

 

 

 

KAR 

 

KAR 

KAR 
 
KAR 

KAR 

KAR 

 

8.0 1/10/07 9. Added language for new appointees and 
Governance. 

10. Updated Executive Committee member names. 

11. Updated Information Technology Committee 
member names 

12. Included Appendix C – DWI Sites 

KAR 

 

KAR 

KAR 



Page 4 of 22 Printed on: 2/4/2008 

Project Plan  
 

1. Purpose 

Vision 
2005 - In direct support of Governor Fletcher’s Educational Vision, the Education 
Cabinet seeks to continue to build on the successes and lessons of the first 14 years of 
KERA, seven years of postsecondary reform and the research and technology 
improvements during that time by implementing a seamless education-centric network 
that equitably supports lifelong learning for all Kentuckians. 
November 2007, Steve Beshear was elected Governor of Kentucky.  Governor 
Beshear’s vision is to make Kentucky “America’s Next Frontier” of imaginative solutions, 
new technology and new industries, protecting our environment, creating opportunities, 
attracting entrepreneurs, tourists, retirees, and keeping our own graduates right here at 
home.1  The Kentucky Education Network lays a foundation for Governor Beshear’s 
desire to create opportunities and to retain graduates in Kentucky. 
“The people of Kentucky must have a world-class public school system in order to 
succeed in this competitive world . . . “Governor Beshear said.2 
  
Key features of KEN include: 

• Equity in terms of cost, geographic availability, access, and support for all learning 
styles 

• Immediate availability 

• Support of audio and video-intense learning and research opportunities 

• Scalable and adaptable network design that easily supports future growth 

• 24 x 7 network availability and support 
This proposal will create the Kentucky Education Network (KEN), a high-speed 
education-centric telecommunications network. The purpose of KEN is to facilitate the 
development, deployment, and operation of a set of seamless P-20 applications. It will 
support advanced research and education applications in order to further Kentucky’s 
educational agenda. It will connect every college, university, and K-12 school district in 
the state to enhance the learning experience of students’ at all educational levels, 
regardless of geographic location.  
Plans for future growth of the network include the agencies of the Education Cabinet 
and their statewide locations. This includes Kentucky Educational Television (KET), the 
Department of Workforce Investment, Kentucky Adult Education, the Department for 
Libraries and Archives, the Commission on the Deaf and Hard of Hearing, the Kentucky 
Environmental Education Council, the Center for School Safety, and the Kentucky 
Higher Education Assistance Authority. 

                                                      
1 Governor Beshear’s December 11, 2007 Inaugural Address, Frankfort, KY 

2 http://www.stevebeshear.com/campaign/node/416 

http://www.stevebeshear.com/campaign/node/416


Page 5 of 22 Printed on: 2/4/2008 

2. Project Summary Description 

A seamless P-20 educational network is a requisite foundation for many of the 
innovative initiatives envisioned by Governor Fletcher, Secretary Virginia Fox, 
Commissioner Gene Wilhoit, President Tom Layzell, Phil Rogers and other educational 
leaders in Kentucky.  Secretary Fox retired effective August 31, 2006.  Laura Owens 
has been appointed the Secretary of Education and will therefore assume the 
leadership role on this project. 
December 2007 Helen Mountjoy was appointed as Secretary of the Education Cabinet.  
Secretary Mountjoy will assume the leadership role on this project in accordance with 
HB 380. 
Kevin Noland assumed the position of Acting Commissioner of the Kentucky 
Department of Education effective November 1, 2006.  Commissioner Noland will 
therefore assume the appointment on the KEN Executive Committee left vacant by 
Commissioner Wilhoit. 
November 2007, Jon Draud was hired as the new Commissioner for the Department of 
Education.   Commissioner Draud will assume the appointment on the KEN Executive 
Committee per HB 380. 
December 2007 Jonathan Miller was appointed as Secretary of the Finance and 
Administration Cabinet.  Secretary Miller will assume the role for the Finance Cabinet on 
the KEN Executive Committee per HB 380. 

• Maximize student achievement and college readiness of all students. 
The Commonwealth must take advantage of every opportunity to provide and 
support expanded learning opportunities for all participants in the P-20 educational 
environment. As more focus is placed on the successful transition of students from 
the high school to post secondary environment, systems must be positioned to 
support students that simultaneously participate in multiple educational levels.  More 
and more students are simultaneously enrolled in high school and post secondary 
institutions (University and community and technical colleges).  Information about 
their enrollment, status and progress must be simultaneously available to all parties.  
Pertinent student data must be moved between organizations on both a scheduled 
and ad hoc basis.  
The power and functionality provided by Internet 2 offers a wealth of learning 
opportunities for P-12 students.  The Kentucky Board of Education is currently 
considering enhancements to graduation requirements in several content areas 
including science.  There is a potential requirement for applied learning and lab-
based science experiences which could be enhanced with the rich educational 
features Internet 2.  
Educators must also be able to operate in multiple environments simultaneously.  
Systematic and embedded professional development for P-12 educators will occur 
throughout the year. Some of the PD will be provided by Higher Education 
instructors, other PD will be provided by peers within or outside of the local district.  
These adult learning experiences must be recognized in P-12 management systems 
as well as those of the affected Higher Education institution and the Education 
Professional Standards Board.  PD will no longer be relegated to a two or three 
week course each summer.  Higher Education instructors must be able to assist 
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local educators in reviewing the educational requirements of their students and 
creating need-specific professional development. 

• Acquire data communications capabilities.  
The actual capacity required will vary based upon the number of students within 
each district and the sophistication of the use of instructional technology within each 
district.  For planning purposes, approximately 40% of the P-12 districts are 
estimated to require large network capacity (100 Mbps) with the remainder of the 
districts placing medium demands on the network (10 Mbps). 122 Education Cabinet 
sites are estimated to need medium network capacity (10 Mbps).  Upgrades for 
postsecondary locations from their current bandwidth to the next level (10 Mbps, 45 
Mbps, 100 Mbps, 1 GB) will be provided.   
During fiscal year 2006-07, approximately half of the P-12 education districts will be 
upgraded.  During fiscal year 2007-08, the remainder of the K-12 education districts 
will be upgraded as will as some postsecondary sites and other Education Cabinet 
locations.  

Next steps: 
The next steps for KEN include requesting funding to provide the ability to connect 12 
public libraries as part of the pilot for connecting all 186 public libraries physical 
locations to KEN.  Funding will also provide the ability to connect an additional 22 DWI 
sites to KEN 
As KEN builds the P-20 seamless network, Internet2 applications become the 
showcase for bringing K-12 and postsecondary education institutions together to 
collaborate, to use and create content, and to make the world as the classroom in 
teaching and learning. Internet2 is in the process of completing its migration from the 
Abilene backbone to the NewNet, a new high bandwidth and high performance network 
that is 10 times faster than Abilene.   In April 2007, University of Louisville officially 
became one of the 26 Internet2 Network Optical Switching Nodes in the U. S.  As we 
move forward with the first phase of the KY Regional Optical Network, the additional 
funding will be used for the K-12 network peering expenses. 
 
Add on-line assessments of all types – formative, diagnostic, summative, and end of course --  in support 
of the Governor’s and the Kentucky Board of Education’s requirements for early and continuous 
diagnosis, intervention and accountability with a heavy focus in the content areas of math and reading 
but also including technology and science.  

3. Systems Involved 

To be determined by the KEN Application Subcommittee and the KEN Network Subcommittee. 

4. Impact on Other Systems 

To be determined by the KEN Application Subcommittee and the KEN Network Subcommittee. 

5. Risks 

Identification and analysis of project risks are required for effective risk management.   
Project risk management is not limited to the identification and aggregation of risks, and 
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it cannot be repeated too often that the point of risk assessment is to be better able to 
mitigate and manage the project risks.   Inadequate or untimely characterization of risks 
has a number of consequences, all of them detrimental to the project: 

• Performance, scope, quality, or technological risks. 
These include the risks that the project when complete fails to perform as intended 
or fails to meet the mission or business requirements that generated the justification 
for the project. Performance risks can also lead to schedule and cost risks if 
technological problems increase the duration and cost of the project. 

• Environment, safety, and health risks.  
These include the risks that the project may have a detrimental effect on the 
environment or that hidden hazards may be uncovered during project execution. 
Serious incidents can have a severe impact on schedule and costs. 

• Schedule risk. 
 This is the risk that the project takes longer than scheduled. Schedule risk may 
also lead to cost risks, as longer projects always cost more, and to performance 
risk, if the project is completed too late to perform its intended mission fully. Even 
if cost increases are not severe, delays in project completion reduce the value of 
the project to the owner. 

• Cost risk.  
This is the risk that the project costs more than budgeted. Cost risk may lead to 
performance risk if cost overruns lead to reductions in scope or quality to try to stay 
within the baseline budget. Cost risk may also lead to schedule risk if the schedule is 
extended because not enough funds are available to accomplish the project on time. 

• Loss of support.  
Loss of public or stakeholder support for the project’s goals and objectives may 
ultimately lead to a reduction of scope and to funding cuts, and thus contribute to 
poor project performance. 

Although the above types of risks may be encountered in an almost infinite variety of 
forms and intensity, it is most useful to consider two varieties: 

• Incremental risks.  
These include risks that are not significant in themselves but that can accumulate to 
constitute a major risk. For example, a cost overrun in one subcontract may not in 
itself constitute a risk to the project budget, but if a number of subcontracts overrun 
due to random causes or a common cause affecting them all, then there may be a 
serious risk to the project budget. While individually such risks may not be serious, 
the problem lies in the combination of a number of them and in the lack of 
recognition that the cumulative effect is a significant project risk. An obvious 
example of an incremental risk in construction is weather-related delays, which are 
not usually major problems in themselves, but a long run of inclement weather that 
impedes progress on the project may create a serious challenge to the schedule and 
budget. 

• Catastrophic risks.  
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These include risks that are individually major threats to the project performance, 
ES&H, cost, or schedule. Their likelihood can be very low but their impact can be 
very large. Examples of such risks are dependence on critical technologies that 
might or might not prove to work, scale-up of bench-level technologies to full-scale 
operations, discovery of waste products or contamination that are not expected or 
not adequately characterized, and dependence on single suppliers or sources of 
critical equipment. 

The major steps in determining the appropriate risk management strategies include the 
following: 

• Development of risk awareness, 

• Project risk identification, 

• Qualitative risk assessment 

6. Special Considerations 

The Education Cabinet will form a project steering committee, composed of senior 
executives from each agency.  This will insure that the research and instruction 
applications unique to education remain the primary focus.  The steering committee will 
drive the design and capabilities of the network.  Once all the education partners are on 
a single network, we will explore additional enhancements to continually expand 
capacity to service emerging educational and research needs.  

7. Pilot Installation 

The pilot installation will be divided into four phases. 
Phase 1: Rack Install 
Phase 2: Bellsouth Circuit Install 
Phase 3: Wan Link Install 
Phase 4: DMZ Install 
The link below will take you to a web based calendar that will be updated with the 
appropriate schedules for each of these phases by K-12 district.  
 http://www.my.calendars.net/ken_circuit_imp 
 
Please see Appendix A for a list of potential pilot sites.   

8. Contingency Plans 

A contingency plan is not applicable to this project.  If funding was not received, the school 
districts would continue to use KIH2 as it existed.  School districts could look for and implement 
alternative solutions. 
 

http://www.my.calendars.net/ken_circuit_imp
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9. KEN Governance and Operating Structure 
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10. Primary Roles and Responsibilities 

• Executive Committee:   
 

House Bill 380 included funds for the Kentucky Education Network (KEN).  As 
part of this initiative, HB380 contained language that requires the Secretary of 
the Education Cabinet, the Commissioner of the Department of Education, the 
President of the Council on Postsecondary Education, the Secretary of the 
Finance Cabinet, and the Executive Director of the Education Professional 
Standards Board to submit a coordinated implementation plan with timelines and 
regular progress reports to the Interim Joint Committee on Appropriations and 
Revenue. 
 

• Information Technology Coordination Committee: 
 
The Executive Committee has charged the Information Technology Committee 
(ITC) with coordinating and communicating all activities as it relates to this 
project.   The committee is also charged with organizing two committees:  the 
Network Subcommittee and the Application Subcommittee. 
 

• Network Subcommittee:   
 
KEN Network Subcommittee Charge: 

(i) Commence a high-level design. This is intended to resolve major 
issues such as the choice of WAN technology and equipment, the IP 
addressing plan, the degree to which routing is used instead of 
switching and so on.  

(ii) This high level design should then be compared to the constraints. If 
the constraints are not met an iterative step backwards is required. In 
the event of the constraints being met the design process can proceed.  

(iii) Determine the performance parameters that best specify each of the 
design goals. For example application response time, percentage 
packet loss, latency, and application availability.  
Identify any design constraints. The most obvious constraint is budget. 
Other constraints may include implementation timescale, support of 
legacy equipment, incorporation of specialized departments that 
require unique network specification and policy. 

(iv) After considering the constraints, set targets for the relevant network 
performance parameters.  

(v) A specific network design plan can now begin to be formulated. This 
addresses all technical details and alternatives for the design.  

(vi) Each major aspect of the technical solution should be lab tested. The 
application response and availability characteristics should be tested in 
a lab. This will facilitate an iterative refinement of the technical solution.  
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(vii) The design is complete when the technical design is fully refined. In 

some cases the final lab tests may indicate that the fundamental 
performance targets or constraints are unrealistic and may have to be 
revised and compromised. It is however an aspiration to tentatively 
finalize these parameters at the high level design stage. 

(viii) Our objective is to solve a strategic network infrastructure design 
problem to determine: 

(ix) Number of nodes (usually computers or servers) and their processing 
speeds 

1. Set of links between nodes and their bandwidths 
2. Formulate and solve a mathematical program for the 

network infrastructure design problem by minimizing a cost 
function subject to satisfying quality of service (QoS) as well 
as robustness requirements. 

3. Simplification—A simple and sustainable network 
architecture is based on information needs rather than 
physical layout. 

4. Standardization—Centralized policy definition and 
management enables dynamic reconfiguration and 
consistent deployment throughout the enterprise. 

5. Modularity—Geographically distributed network; group 
together systems or applications 

6. Integration—environments for integration and easy addition 
of new applications, services, or devices. 

 
• Application Subcommittee: 

 
KEN Applications Subcommittee Charge: 

(x) To identify uses for existing and proposed information technologies 
that will use the Kentucky Education Network and the applications of 
these technologies to all learning opportunities within the 
Commonwealth. 

(xi) To assess and prioritize the existing use, need or desire for such 
applications in learning institutions, along with their supporting 
administrative systems. 

(xii) To recommend changes to infrastructure, policies or work processes 
that will facilitate the successful implementation of these applications. 

(xiii) To review the effectiveness of implemented applications in terms of 
student success, educational achievement and lifelong learning.  

See Appendix B for scheduled events. 
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• Program Manager:  

 
The Program Manager will be responsible for maintaining the vision of the KEN 
project.  This individual will also be responsible for coordinating results of findings 
into a report to be submitted to the ITC Committee for review and presentation to 
the Executive Committee.  The ITC will make a recommendation to the Executive 
Committee on when, and if, a program manager is needed.   
 

• Project Manager – KDE: 
 

The project manager acts as a leader and a process manager to for coordinating 
planning, preparing & implementation of KEN within the K-12 districts.  As a 
leader, the project manager is responsible for managing and communicating a 
clear vision of the project’s objectives, and motivating the project team to achieve 
them.  As a process manager, the project manager must ensure the appropriate 
timing, resources, and sequencing of work efforts are applied to create the 
project deliverables within a given time frame and budget. 

 
Project objectives are rarely static.  Over the life of the project, objectives and 
deliverables may change as new information is gathered by the project team and 
evaluated by the project sponsor.  The project manager must manage these 
inevitable changes with a well defined scope management plan, provide 
continuous leadership for the development team, manage the project sponsor 
relationship effectively, and create a project environment that allows all 
participants to maintain peak performance. 

 
The work required to manage a work effort is grouped into the following 
interrelated processes: 

 Structure the Project 
 Plan the Project 
 Assess Change 
 Manage Budget 
 Control the Project 
 Report Project Status 
 Conclude the Project 
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11. Implementation Schedule and Check List 

Expand the checklist in the following table to include all activities required by project team 
members to move this project to production. 
 
Activity Planned 

Start 
Date 

Planned 
Finish 
Date 

Person Responsible Status 

Charter Project 6/19/05 9/30/06 Information Technology 
Committee 

Completed

Assemble Network 
Subcommittee 

6/28/06 7/5/06 Tim Sizemore 
Chairperson 

Completed

Assemble Application 
Subcommittee 

6/28/06 7/26/06 Miko Pattie 
Chairperson 

Completed

KEN Web Site:  
http://www.ken.ky.gov 

6/19/06 9/20/06 Information Technology 
Committee 

Completed

Review Business 
Requirements 

6/19/06 10/31/06 Network 
Subcomittee/Application 
Subcommittee 

Completed

Develop Communication 
Plan 

6/19/06 6/28/06 Information Technology 
Committee 

Completed

Procurement Requirements 8/31/06 9/15/06 Finance/COT Completed
Assemble Advisory Council 6/19/06 6/28/06 KDE Completed
Draft Design 6/28/06 10/31/06 Network Subcommittee Completed
K-12 District Check List 6/19/06 9/15/06 KDE Completed
Pilots Identified 6/28/06 10/31/06 Network 

Subcommittee/Application 
Subcommittee 

Completed

Finance Approval for Pilots 10/17/06 10/17/06 IT Coordinating 
Committee 

Completed

Final Design 10/31/06 12/31/06 Network 
Subcommittee/Application 
Subcommittee 

Completed

Begin Pilot 1/31/07 2/28/07 Network Subcommittee Completed
Final Implementation Plan 
for K-12 Districts 

6/28/06 5/31/07 Network Subcommittee Completed

Peering of KEN & KPEN 
networks 

5/6/07 6/29/07 Network Subcommittee Completed

Completion of 92 K-12 
Districts 

7/1/06 6/30/07 KDE Completed

Finance Approval for 
remaining KEN Sites. 

7/1/07 7/19/07 IT Coordinating 
Committee 

Completed

WFI Site Implementation 
Plan 

7/1/07 6/30/07 Network Subcommittee Completed

Completion of 174 K-12 
Districts 

7/1/07 12/21/07  Completed

Completion of 26 WFI Sites 7/1/07 6/30/08 Network Subcommittee In 
Progress 

http://www.ken.ky.gov/
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Celebration 3/1/07 10/30/07 IT Coordinating 
Committee/Cabinet 
Communications Office 

Completed

Professional Development 1/19/07 TBD Application Subcommittee In 
Progress 

Measure Success 6/30/07 6/30/07 & 
6/30/08 

IT Coordinating 
Committee 

In 
Progress 

Full Production  6/30/08   
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12. Budget Information 

KENTUCKY EDUCATION NETWORK 
ROLL-OUT FUNDING PLAN 

    
KENTUCKY EDUCATION NETWORK OPERATING BUDGET 

    
YEAR 1 PLAN ROLL OUT OPTION Estimated Amt 
HB380 FUNDING  $                         5,300,000  
    
K-12 92 district sites   $                         5,300,000  
Total  $                         5,300,000  
Balance Year 1  $                                       -    
   
YEAR 2 PLAN ROLL OUT OPTION  Estimated Exp  
HB380  FUNDING  $                      15,300,000  
    
K-12  178 district sites  $                      12,794,688  
CPE col/univ    $                         1,052,371  
ATC 55 (1)  $                            200,000  
KAE 5 (2)  $                            231,840  
DWI 26 sites   $                         1,021,101  
Total  $                      15,300,000  
Balance Year 2  $                                       -    
(1) 55 Area Technology Centers statewide, most are located within LSD, cost to provide hook up between ATC and District 
(2) All adult education ctrs scheduled to have broadband, sites above are those not collocated at site w/ existing broadband 

    
    

KEN CAPITAL BUDGET 
PLAN ROLL-OUT OPTION Estimated Amt 
HB380 FUNDING (biennium)  $                         8,900,000  
K-12  $                         5,300,000  
CPE      $                         2,240,000  
EPSB  $                            112,500  
DWI/OTHER  $                         1,247,500  
Total  $                         8,900,000  
Biennium balance  $                                       -    
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13. APPENDIX A         K-12 Pilot Sites 

Reg # District Name Node site Location Address City, St, Zip Speed (Mbps) ATC County 

1 Christian Co.  Christian Co. Board 200 Glass St. Hopkinsville, Ky 42240 100     
1 Marshall Co.  Marshall Co. High 416 High school Rd. Benton, Ky 42025 100     
1 Paducah Ind.  Paducah Ind. Board 800 Caldwell St. Paducah, Ky 42003 100 Paducah ATC   
2 Bowling Green Ind. 11th Street Alt School 877 E. 11th Street Bowling Green, Ky 42101 100 Warren Co ATC   
2 Daviess Co.  Daviess Co Maint Dept 1621 Southtown Blvd Owensboro, Ky 42301 100     
2 Ohio Co.  Ohio Co. High school 1400 S Main St. Hartford, Ky 42347 100 Ohio Co ATC   
2 Owensboro Ind.  Owensboro Board 1335 W 11th St. Owensboro, Ky 42302 100     
2 Warren Co.  Warren Co Tech ctr 877 Jackson St. Bowling Green, Ky  100 Warren Co ATC   

4 Bullitt Co.  Bullitt Co. Board 1040 Hwy 44 E. Shepherdsville, Ky 40165 100 Bullitt Co ATC   
4 Dayton Ind.  Dayton High school 200 Green Devil Ln. Dayton, Ky 41074 10     
4 Erlanger-Elsmere Ind.  Erlanger-Elemere Board 500 Graves Ave Erlanger, Ky 42220 10 JD Patton  Kenton Co 
4 Ft. Thomas Ind.  Ft. Thomas Board 28 N Ft. Thomaas Ave. Ft. Thomas, Ky 41075 100 CE McCormick ATC Campbell Co 
4 Owen Co Morris Bowling Middle School 1640 HWY 22 Easy Owenton, KY 40359 10     

4 Pendleton Co.  Pendleton Co. High school 2359 Hwy. 27N Falmouth, Ky 41040 100     

5 Clark Co.  Clark High school 620 Boone Ave. Winchester, Ky 40391 100 Clark Co ATC   
5 Fayette Co.  Fayette Co. Board  701 E Main St. Lexington, Ky 40502 100     
5 Jessamine Co.  E. Jessamine Middle school 881 Wilmore Rd. Nicholasville, Ky 40356 100     
5 Scott Co.  Scott Co. Board 2168 Frankfort Pk. Georgetown, Ky 40324 100     
6 Laurel Co.  Laurel Co. GC Garland Admin BLDG 710 N Main St. London, Ky 40741 100     
6 Madison Co.  Madison Co.Technology Office 702 North Second St Richmond, Ky 40475 100 Madison Co ATC   

6 Taylor Co.  Taylor Co. High school  300 Ingram Ave. Campbellsville, Ky 42718 10     
6 Whitley Co.  Whitley Co. Board 300 Main St Williamsburg, Ky 40769 100     

7 Ashland ind. Ashland Ind. Board 1420 Central Ave. Ashland, Ky 41101 100     
7 Carter Co.  Carter Co. Board 228 S Carol Malone Grayson, Ky 41143 100     
7 Mason Co.  Mason Co. High school 1320 US Hwy 68 Maysville, Ky 41056 100 Mason Co ATC   
7 Morgan Co.  Morgan County Board 460 Prestonsburg, St. West Liberty, Ky 41472 10 Morgan Co ATC   
7 Rowan Co.  Rowan Co. Board 121 E 2nd St. Morehead, Ky 40351 100     
8 Floyd Co. Prestonsburg H.S 825 Blackcat blvd Prestonsburg, Ky  100 Floyd Co ATC   

8 Lee Co.  Lee Co. Board Office 242 Lee Ave. Beattyville, Ky 41311 10 Lee Co ATC   
8 Letcher Co.  Letcher Co. Bus Garage 752 Hazard Rd. Suite B Whitesburg, Ky 41858 100 Letcher Co ATC   
8 Magoffin Co.  Magoffin Co. District Office 109 Gardner Tr. Salyersville, KY 41465 10     
8 Pike Co. Pike Co. Central HS 1901 US Hwy 119 N. Pikeville, Ky 41502 100 Millard ATC Pike Co 
  KDE COT 101 Cold Harbor Frankfort, KY 40601 TBD     
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14. APPENDIX B    KEN Application Subcommittee 
             Business Process 2006-07 

Task Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 
Apr-

07 
May-

07 
Jun-

07 
Jul-
07 

Aug-
07 

Sep-
07 

                              
1. Define Subcommittee charge x x                         

2. Draft evaluation criteria for 
applications to be considered     x x                     

3. Test validity of evaluation criteria 
against draft applications matrix     x x                     

4. Finalize evaluation criteria     x x                     

5. Survey P21 education community 
on applications currently used/will 
need         x x                 

6. Compile comprehensive 
applications matrix based on survey 
responses           x                 

7. Survey P21 education community 
on prioritization of the comprehensive 
applications matrix             x x             

8. Modify the comprehensive 
applications matrix based on priorities 
from survey responses               x             

9. Evaluate applications using the 
established evaluation criteria               x             

10. Finalize Subcommittee's 
applications matrix               x x           

11. Select Phase 1 applications to be 
assessed                 x x x       

12. Assess Phase 1 applications as to 
costs, usage, enhancements & 
implementation                 x x x       
13. Make recommendations for 
2008/2010 funding for 
implementation, enhancements & 
measurements                   x x       

14. Review progress using 
measurements as to cost savings, 
increased usage, teaching quality & 
learning outcome (Raising Mary)                       x x x 

15. Select Phase 2 applications to be 
assessed                       x x x 
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15. APPENDIX C         DWI Sites 
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